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NitrogeniReducing
Stormwater BIVIP
Projectstonithe

South Coast of Cape
Cod (Massachusetts)

Hyannis Inner Harbor outfall at Gateway
Marina (Hyannis, MA)

Funded by the F¥344-Southern New England Coastal Watershed Restoration Program (SNECWRP) for
2015 funds, two communities were selected for direct assistance projects to te-design and construct a
stormwater best management practice (BMP) for that-will treatment of fer nitrogen. Each of these
communities currently have waterbodies that are impaired for nitrogen. Construction will take place
during the spring of 2015.

The first BMP to be constructed will be an innovative subsurface gravel wetland -pitregen-retrofit

constructed on a parcel of land at thatinterceptsrunoff-discharginginte-Hyannis Inner Harbor in

Barnstable, MA. The BMP will intercept stormwater runoff discharging from the Town’s municipal
separate storm sewer system (MS4) to Hyannis Inner Harbor, a waterbody listed as impaired for total
nitrogen and fecal coliform. This BMP will be designed to treat a 0.3 inch design storm from an
approximate 6.9 - 8.4 acres of MS4 catchment (approx. 3.5 — 4.2 acres impervious surface).

The second BMP, a surface gravel wetland retrofit, will be constructed on a_currently # undeveloped

parcel of land along Oyster Pond Furlong, in Chatham, MA. This BMP will also thatwiH intercept
stormwater runoff from the Town’s MS4 before being dischargeé into Oyster Pond in Chatham, MA, a
waterbody similarly listed as impaired for nutrients and pathogens. The BMP will be designed to
treat an approximate 16.9 - 18.4 acres of MS4 catchment (approx. 5.7 - 6.4 acres impervious

surface).

In part because stormwater runoff requires anaerobic conditions to treat nitrogen, both of these BMPs
are innovative by their nature and/or application.

Tentative Project Schedule (Spring 2015)
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BMP Site Tentative Start Date Task Status
‘ Gateway April 632 - 108 Pre-Constructionkick-off completed
Marina meeting S—
X Equipment mobilization and | In progress
(Hyannls, MA) materials stockpiling; site
surveying and staking;
sediment controls
April 19 -25 Topsoil Removal, Ongoing Netyet
excavation and grading started
Geotextile Lining and Stone | Scheduled Net-yet
Placement started [KAREN,
CHANGE THE REST TO
“Scheduled”.
April 26 — May 2 Piping and structure Not yet started
placement
Wetland soil, loam, seed, Not yet started
topsoil, seeding
Cleanup and demobilization | Not yet started
Oyster Pond May 17 - 23 Kickoff meeting
FurIong Mob'lhzatlon : Not yet started
Erosion controls, site Not yet started
(Chatham' MA) clearing, topsoil removal
May 24 - 30 Excavation and Grading Not yet started
May 31 —-June 6 Geotextile lining and stone | Not yet started

placement

June7-13 Wetland soil, loam, seed, Not yet started
topsoil, seeding
June 14 — 20 Cleanup & demobilization Not yet started

October 11 — 17

Piping and structure
placement

Not yet started

October 18 — 24

Cleanup & demobilization

Not yet started

Pictures:

- Gateway Marina Site (Hyannis Inner Harbor, Hyannis, MA) = link to Barnstable Picture Page

- Oyster Pond Furlong Site (Oyster Pond, Chatham, MA) = link to Chatham picture page

Downloads; [LYNNE WILL PROBABLY WANT THIS TO READ SOMETHING LIKE “PROJECT LITERATURE” OR

SOMETHING, BUT | THINK ITS FINE FOR NOW. LET OTHER FOLKS, LIKE PAUL, JOHANNA AND LYNNE

DECIDE B/C THEY WILL MORE LIKELY THAN NOT BE MORE INTERESTED IN HOW IT LOOKS AND READS]

- Gateway Marina (Barnstable) 60% Design = link to design

- Oyster Pond Furlong (Chatham) 60% Design -> link to design
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WE'RE GOING TO WANT TO ADD MORE HERE, SUCH AS THE FINAL T1SM, PERHAPS OUR PWS, THE

LITERATURE REVIEDW WHICH | EXPECT TO SEE SOON, THE FINAL DESIGN, ETC. BUT FOR NOW, THIS

LOOKS GOOD.
Contacts:

USEPA Project Technical Lead:

Ray Cody (cody.ray@epa.gov)

Surface Water Branch, Office of Ecosystem Protection
Phone: (617) 918 — 1366

USEPA SNECWRP Coordinator:

Karen Simpson (simpson.karen@epa.gov)

Watersheds and Nonpoint Source Unit, Office of Ecosystem Protection
Phone: (617) 918 - 1672

PROJECT PARTNERS:

Town of Barnstable
Dale Saad, Ph.D.

Senior Project Manager
Water and Sewer
Barnstable DPW

382 Falmouth Road

Hyannis, MA 02601
Phone 508-790-6400 X4941

Town of Chatham
Robert A. Duncanson, Ph.D.

Director of Health & Natural Resources

Town of Chatham, 261 George Ryder Road, Chatham, MA 02633

(508) 945-5165 FAX (508) 945-5163

SUGGEST add Cape Cod Commission here

MAYBE add MassDEP here? | can check with Fred Civian and get back to you.
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